
CONESTOGA-ROVERS 
& ASSCKJIATES 

620 South Capitol Avenue, Suite 330, Lansing, Michigan 48933 
Telephone: (317)291-7007 Fax: (317)328-2666 
www.CRAworid.com 

February 9, 2011 Reference No. 056394 

Mr. Michael Berkoff 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V ^ 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

489314 

Dear Mr. Berkoff: 

Re: Monthly Progress Report - January 2011 
Former Plainwell, Inc. Mill Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo County 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (Rl/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies 
of the Progress Report No. 51 for the period of January 1,2011 through January 31, 2011. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

V' 

Jennifer L. Quigley, P.E. 

LKC/te/5/Lan. 
End. 

cc: Paul Bucholtz (MDNRE) - three hard copies 
John Bradley (MDNRE) - electronic only 
Jim Saric (U.S. EPA) - electronic only 
Erik Wilson (City of Plainwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Joe Jackowski (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Michael Erickson (Arcadis) - electronic only 
Dawn Penniman (Arcadis) - electronic only 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Jeffrey Lifka (Tetra Tech) - electronic only 
Gregory Carli (CRA) - electronic only 
Jodie Dembowske (CRA) - electronic only 
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Progress Report No. 51 
January 1,2011 to January 31,2011 

Remedial Investigation and Feasibility Study 
Former Plainwell, Inc. Mill Property 

Plainwell, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major 
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility 
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation 
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) 
Operational Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund 
Site (Consent Decree), which became effective February 22, 2005. 

1. Work Performed 

• Continued development of R1 report and design of base map showing Phase IIRI and 
Supplemental Phase II RI sample locations and relevant Site features 

• Conference call on January 4,2011 with representatives from the U.S. EPA, the City of 
Plainwell, and Weyerhaeuser Company to discuss alternative mecharusms for performance 
of activities in an interim capacity prior to issuance of the ROD, the cost for using steel 
plates as an alternative to cover the coal tunnel during construction activities, and U.S. EPA 
comments on the Fannie Pell Park Bridge Footing Soil and Groundwater Investigation Work 
Plan 

• Submitted Revised Fannie Pell Park Bridge Footing Soil and Groundwater Investigation 
Work Plan to the U.S. EPA on January 5, 2011, with subsequent written approval received 
for implementation from the U.S. EPA on January 10,2011 

• Implementation of the Fannie Pell Park Bridge Footing Soil and Groundwater Investigation 
Work Plan on January 18, 2011 

• Collection of waste characterization samples from solid investigation derived waste (IDW) 

2. Data Received 

• Portions of the data from the Phase II RI sampling activities conducted in 
January/February 2010 have been received and are undergoing quality assurance/ quality 
control validation. Receipt of remaining data is anticipated for early February 2011, which 
will undergo quality assurance/ quality control validation. The data will be tabulated and 
provided in future progress reports once this process is complete. 

• All data from the Supplemental Phase II RI sampling activities conducted in May /June 2010 
have been received and are undergoing quality assurance/quality control validation. The 
data will be tabulated and provided in future progress reports once this process is complete. 
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3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved by, the U.S. EPA 

• Weyerhaeuser Company will update the project schedule and submit to the U.S. EPA on a 
quarterly basis, beginning with the March 2011 progress report. 

4. Problems Encountered and Planned Resolution 

• None 

5. Work Anticipated During the Next Reporting Period 

• Continue quality assurance/quality control validation of January/February 2010 and 
May/June 2010 laboratory analytical data as it is received 

• Continue work on RI Report 

• Completion of appropriate disposal of remaining solid IDW 

• Initiation of development of Technical Memorandum summarizing the implementation and 
results of the Fannie Pell Park Bridge Footing Soil and Groundwater Investigation 

• Initiation of development of Technical Memorandum summarizing information related to 
the Coal Tunnel Area of the Site 

6. Anticipated Development with Work during the Next Period 

• None 

7. Other Relevant Information 

• None 

Page 2 of 2 
056394 




